


COPY

Project: EREC BUILDING NO. 43 – Emirates Authority for Standardization & Metrology
Main Works - Contract No: T/2018/EREC 43-MW-1

Client:  **PMc Hill International** Consultant:  **EHAF CONSULTING ENGINEERS** Contractor:  **PIVOT ENGINEERING & GENERAL CONTRACTING**

MATERIAL APPROVAL REQUEST (MAR)

MAR No.: **PIV-P150-MAR-ELE-032** Date: **1-Mar-20** Discipline: **ELECTRICAL**

Specification and BOQ Ref:

From: **Contractor** To: **Project Manager (PMC)** Attn.: **Project Manager**
 Submission Number: ☐ First submission ☒ Second submission ☐ Further submission (Specify)

Previous Submittal Ref.: Date: Category:

Material Description: **Sample for Wiring Accessories (FOH)**

Trade Name: **HERITAGE BRASS**
 Country of origin: **UK**
 Supplier: **M/s. HERITAGE BRASS BUILDING MATERIALS TRADING L.L.C.**
 Manufacturer: **M/s. HERITAGE BRASS**
 Technical Specification/ Technical Details:

Location/ Area of use: **All Floor**

Attachments:

Specification Comparison sheet ☐

Other Supporting Documents

Please comply to comments & order the materials

Rev.01 PIVOT ENGINEERING & GENERAL CONTRACTING P 150 MEP		
Date: 18 March 2020		
Position	ACTION	INFO
MEP Director		
Project Manager		
MEP DC HOD		
Quantity Surveyor		
Electrical Eng		
Mechanical Eng		
Planner		
QC - MEP		
Drafting		
DC Original Brochure		
Sub Contractor		
Sr. QS		
Others		

For Contractor: **Mr. Kamal Waleed Akramah**
 NAME
 Project Manager
 DESIGNATION

SIGNATURE
 01/03/2020
 DATE

STAMP

For Consultant:

(A) ☐ Accepted (B) ☒ Accepted Subject to comments (C) ☐ Incorporate Comments, re-submit before proceeding (D) ☐ Not Accepted

Comments:

REFER TO ENCLOSED COMMENTS, Comply As Req'd.

V. Lucas. 18.03.2020.



NAME: *MAR/ABDUL* DESIGNATION: *RE*

For Project Manager

Refer to Consultant Comments

Document Tracker

Contractor to Hill	Hill International to EHAF	EHAF to Hill International	Hill to Contractor
Received by Hill Int Date: 1 MAR 2020 Stamp: 	Received by EHAF Date: 01 MAR 2020 Stamp: 	Received by Hill Int Date: 18 MAR 2020 Stamp: 	Received by Contractor Date: 18 MAR 2020 Stamp: 